

AI MEETING INTELLIGENCE REPORT

Meeting Title: Abdul Test

Date & Time: August 26th, 2026 4:31 PM

Duration: 03:15 (Voice Captured)

Participants: Site Manager, Safety Officer, Civil Engineer, Stakeholders

AI Intelligence Engine: Gemini Core Active

EXECUTIVE SUMMARY

The team reviewed the progress of the AI meeting-minutes project, including development status, sample recording preparation, and the need to improve transcription accuracy with more realistic multilingual conversations. They also finalized the testing approach, including speaker labeling, automatic extraction of decisions and action items, and a review of results on Monday before moving to real meeting recordings.

MINUTES OF MEETING (MOM)

Agenda:

- The team reviewed the current progress of the AI project and finalized the work plan for the coming week.
- They discussed development status, sample recording preparation, and testing requirements for the meeting summary and MOM generation system.
- They agreed on the output structure for automatically extracting summaries, decisions, action items, responsible persons, and deadlines.

Discussion Points:

- Development status: Rohit reported that the basic dashboard, login module, and speech-to-text integration were completed, but recording upload was still causing issues.
- Sample recordings for testing: Neha explained that she had prepared the required MOM format and sample meetings, but more realistic conversations were needed to properly test AI accuracy.
- Speaker identification and labeling: The team decided to include at least three participants in the recordings and use speaker labels for initial testing.
- MOM output structure: The team agreed that the system must generate separate sections for summary, key decisions, action items, and deadlines.
- Testing plan: The team finalized the immediate testing plan and agreed to review the results on Monday.

Key Decisions:

- Neha will prepare ten sample recordings by Friday.

- Rohit will test the system using the prepared sample recordings.
- The initial speaker labels for testing will be Speaker 1, Speaker 2, and Speaker 3.
- The system will generate separate sections for summary, key decisions, action items, and deadlines.
- The team will review the testing results on Monday and decide whether to begin testing on real meeting recordings.

Risks:

- Recording upload is currently facing technical issues, which may delay development if the problem is not resolved quickly.
- The current sample set is too small, and insufficiently realistic conversations may reduce the accuracy of AI testing.
- If the recordings do not include multilingual and multi-speaker conversations, speaker identification and transcription performance may not be properly validated.
- If no deadline is mentioned in a meeting, the system will leave the deadline field blank, which may limit completeness in some outputs.

Next Steps:

- Rohit will fix the recording upload issue by evening if no major technical issue arises.
- Neha will prepare ten sample recordings by Friday, including Hindi, English, and mixed Hindi-English conversations.
- Rohit will run system testing on the sample recordings.
- The team will review the testing results on Monday.
- If the accuracy is satisfactory, the team will begin testing on real meeting recordings in the next phase.

ACTION ITEM & TASK ALLOCATION

1. [HIGH] Prepare ten sample recordings

Assignee: Neha | Department: Content / Testing | Deadline: 28-08-2026, 05:00 PM

Instruction: Create at least ten realistic sample recordings for testing the AI system, including Hindi, English, and mixed H...

2. [MEDIUM] Review testing results

Assignee: Rohit | Department: Development | Deadline: 31-08-2026, 05:00 PM

Instruction: Review the results of the sample-recording testing and decide whether the project is ready to move to real meeti...

3. [HIGH] Test system on sample recordings

Assignee: Rohit | Department: Development | Deadline: 30-08-2026, 05:00 PM

Instruction: Run the AI system on the prepared sample recordings to evaluate transcription accuracy, speaker identification, ...

4. [HIGH] Fix recording upload issue

Assignee: Rohit | Department: Development | Deadline: 27-08-2026, 05:00 PM

Instruction: Resolve the problem where some audio files are not being processed correctly during recording upload so that the...

5. [MEDIUM] Finalize speaker label format

Assignee: Rohit | Department: Development | Deadline: 30-08-2026, 05:00 PM

Instruction: Confirm the initial speaker labeling format for testing, using Speaker 1, Speaker 2, and Speaker 3, with the opt...

FULL MEETING TRANSCRIPT

(.8M\$G &K8M\$K , @ .@ ? > .G(*0M* 9.>0G AI *M0K G M M8 @ *M0K M0G8 0
9Hd 8,8G *92G 0 8M G 8 , \$> &G\$G 9H d 0K9?\$, !G52*.G > M/> 8M G 8 9H? 80,
.!M/B2 .M*M2@ 9K /> 9Hd 8M*@ B G M8M 5>2> *>0M -@ @ M0G 0 &?/> 9
.G %K!<@ *M0I,M2. 09@ 9Hd A !?/K +> 2M8 *M0K8G8 (9@ 9K 09> 9Hd @ 9H,
9H? 0 K ,!<@ G M(? 2 6M/B (9@ \$K .H 8 K 6>. \$ +? M8 0 &B >d @ 9Hd
*M0K M0G8 9H? .H (G .@ ? 8.0@ 0 MOM G 2? 0? M5>/0M! +I0M.G \$H/>0 0 2?/>
.M*I0M G !?8@ (!G ?+> 0(G G 2? A 8H *2 .@ ? M8 -@ \$H/>0 @ 9H d 2G
<M/>&> 0?/2?8M ? (M50M8G6(@ <0B0\$ 9H \$> ? AI @ M/A0G8@ *M0I*02@ G8
8H *2 0? I0M!? M8 \$H/>0 9H ? -@ *> 0? I0M!? \$H/>0 9H d .G0> >0 G . 8G .
9? &@, M2?6 0 .? M8 9? &@- M2?6 (M50M8G6(M8 -@ 9K @d 0 .? M8 2H M5
8M*@ B G M8M M/A0G8@ 0 + M6(G6(K G8M 0 8 \$> 9B d ,9A\$ M >d \$K 8
&8 8H *2 0? I0M!? M8 \$H/>0 0G @, 0K9?\$ * (M9@ 0? I0M!? M8 *0 8?8M . G8M
0? I0M!? M8 .G 2 - 2 8M*@ 0M8 -@ 0 G 9H ? 9> , . 8G . \$@ (*>0M ?8?*G M8 9
!G ?+? G6(-@ G8M 9K 8 Gd 8 G 2? 9.(G 8M*@ 0 2G,2M8 > +I0M.G -@ !?8> !
actual participants .G d G8M ? G 2? *92G 8M*@ 0 1, 8M*@ 0 2 0 8M*@ 0 3 0 G
! 0 8 \$G 9H d @ 9Hd 0 *I 9H, MOM .G 8?0M+ 8.0@ (9@ 9K(@ >9? , 9.G
Responsible person 0 deadline -@ automatically (? >2(@ 9Hd ,?2M A2, /9@ 9.>0G
M/> system /G >0K @ G 2 - 2 sections .G generate 0 8 \$> 9H? 9> , .H output
summary, key decisions. second />0, 0A Kd /G net 2> /> 9H, /G >.... M > @
, \$ net > > \$K transcription -@ 0 2G >d \$B 2K continue 0Kd 9> , .H output
summary, key decisions, action items and deadlines. 0 meeting .G K deadline m
blank 0 G >d Perfect. \$K @ meeting G decisions 2M&@ 8G recap 0 2G\$G 9H d
M/K ? 9.(G already ,(> &?/> 9Hd 9. K /G &G (> 9H ? H8G >. 0\$> 9Hd .G0@ \$0+
Monday K testing results review 0G Gd 0 accuracy M @ 09@, \$K next phase .G
6A0B 0G Gd Thank you everyone.

